COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2018

ESTI MATE SUMVARY 14:27: 17
CONTI D: C21686 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21686- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 113.0 DAYS TIME ALLOW 10/26/201 FI XED COVPLETI ON DAl
AVALANCHE CONTROL SYSTEM EJMI & US 40 PERCENT TIME: 102.73 ORI G TI ME ALLOW 10/26/201 FI XED COVPLETI ON DAl

PRQIECT NO C0703- 440
AVALANCHE CONTROL SYSTEM EJMI & US 40

NAME OF ROAD:

PRQIECT COUNTI ES: SUMWM T GRAND
CONTRACTOR:
Geovert, LLC PAY PERI OD ENDI NG 10/ 29/ 2018 DATE TI ME STARTED 07/09/2018
P. O Box 7087 DATE LET 02/ 01/ 2018 DATE WORK BEGAN 07/ 09/ 2018
DATE AWARDED 03/29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/07/2018 DATE ACCEPTED
Gol den CO 80403 (303) 547-2027 DATE NOTI CE TO PROCEED 07/09/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 339, 954. 00 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 371, 019. 75 NON- PARTI Cl PATI NG 289, 593. 85 73,484.62
PERCENT COVPLETE: 85. 19% TOTAL EARNI NGS 289, 593. 85 73,484.62
FUNDS AVAI LABLE: $ 50, 360. 15 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 289, 593. 85 73, 484. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5,565. 30 -8.67

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 284, 028. 55 73, 475. 95

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 284, 028. 55 73, 475. 95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,74775.79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21686 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21686-BI D ESTI MATE RUN 10/ 29/ 2018
PRQJECT: C0703- 440 ESTI MATE NO 0004 14:27:17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 8. 000 1, 800. 00
225. 00000 8. 000 1, 800. 00
0010 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
16. 00000 100. 000 1, 600. 00
0015 208-00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 850. 00000 2.000 3,700. 00
0025 208-00103 Renoval and Disposal of Sediment (Labor) 20. 000 15. 000
HOUR 0. 000 0. 00
110. 00000 15. 000 1, 650. 00
0030 208-00107 Renoval of Trash 20. 000 15. 000
HOUR 0. 000 0. 00
110. 00000 15. 000 1, 650. 00
0035 211-01300 Rock Anchor 65. 000 65. 000
EACH 0. 000 0. 00
1, 400. 00000 65. 000 91, 000. 00
0040 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0045 213-00007 Ml ching (Wod Strand) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0050 240-00000 *W1dlife Biologist 21. 000 21.000
HOUR 0. 000 0. 00
121. 00000 21.000 2,541.00
0055 601- 03000 Concrete Class D 24.000 24.000
CcY -0. 160 -274.08

1, 713. 00000 23. 840 40, 837. 92



CONTI D: C21686 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21686-BI D ESTI MATE RUN 10/ 29/ 2018
PRQJECT: C0703- 440 ESTI MATE NO. 0004 14:27: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 602-00000 Reinforcing Steel 1, 779. 000 1, 779. 000
LB 0. 000 0. 00
3. 75000 1,779.000 6,671. 25
0065 612-00032 *Del i neator (Type Il) (Extra Height) 1. 000 0. 000
EACH 1. 000 52.00
52. 00000 1. 000 52.00
0070 614-00012 *Sign Panel (Class Il) 84. 000 84.000
SF 0. 000 0. 00
26. 00000 84. 000 2,184.00
0075 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 56. 000 0. 000
LF 56. 000 980. 00
17. 50000 56. 000 980. 00
0080 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 4.000 0. 000
80) (Sli pbase)
EACH 4.000 1, 640. 00
410. 00000 4. 000 1, 640. 00
0085 619-50100 1-1/4 Inch Plastic Pipe 100. 000 100. 000
LF 0. 000 0. 00
22.00000 100. 000 2,200.00
0090 626-00000  *Mbbilization 1. 000 0.499
LS 0. 000 0. 00
61, 900. 00000 0. 499 30, 888. 10
0095 626-01104 *Public Information Services (Tier V) 1. 000 0. 750
LS 0. 250 1, 100. 00
4, 400. 00000 1. 000 4,400. 00
0100 630-00000  *Fl aggi ng 100. 000 64. 500
HOUR 17. 000 663. 00
39. 00000 81.500 3,178.50
0105 630-00012 *Traffic Control Management 10. 000 8. 000
DAY 1. 000 1,191.00
1, 191. 00000 9. 000 10, 719. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00

70. 00000 0. 000 0. 00



CONTI D: C21686 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21686-BI D ESTI MATE RUN 10/ 29/ 2018
PRQJECT: C0703- 440 ESTI MATE NO. 0004 14:27: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 11. 000
EACH 8. 800 1, 548. 80
176. 00000 19. 800 3, 484. 80
0120 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0. 00
0125 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 262. 00
655. 00000 0. 900 589. 50
0130 630-80380 *Traffic Cone 135. 000 67.500
EACH 54. 000 315.90
5. 85000 121.500 710.78
0135 642-00010 Expl oder (Type 1)(Install Only) 1. 000 0. 000
EACH 1.000 13, 806. 00
13, 806. 00000 1. 000 13, 806. 00
0140 642-00020 Expl oder (Type 2)(Install Only) 12. 000 0. 000
EACH 10. 000 50, 400. 00
5, 040. 00000 10. 000 50, 400. 00
0145 642-00030 Control Shelter (Type 1)(lnstall Only) 1. 000 1.000
EACH 0. 000 0. 00
12,911. 00000 1. 000 12,911. 00
0150 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

CONTI D: C21686
PCN: 21686- BI D ESTI MATE RUN 10/ 29/ 2018
PRQIECT: C0703- 440 ESTI MATE NO 0004 14:27: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0165 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 339,954.00 % 73,484.62%  289,593.85
289, 593. 85

PRQJECT TOTAL CURRENT AMI $  339,954.00$% 73,484.62 %



